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Hire an architect

Task Force

First Design Stage

Environmental Review

2nd Design Stage

Story Poles erected

Planning Application submittal process (PTC/CC)

Final Design Stage

Select contractor

Building Permit

Construct

Council fundraising

Hire an architect Includes RFP process.  Council to approve contract

Task Force At the discretion of Council, form a Task Force, appointed by Council, to hold public meetings and make recommendations

First Design Stage With input fromTask Force.  Joint Council/PTC Study Session to review and provide direction on exterior layout and design

Environmental Review Includes RFP process.  Can be done following 30% design phase

2nd Design Stage Will result in planning submittal package, including site plan, elevations, floor plan, materials, etc.

Story Poles Constructed prior to public hearing notices being sent out and will remain until Council approval

Planning Application submittal process (PTC/CC) Will follow standard design review and use permit application process

Final Design Stage Will result in final construction documents

Select contractor Standard bid process

Building Permit Plan check, issuance of building permits, etc.

Construct

Council fundraising Throughout the process, Council can solicit funds from the community, LAH, etc.
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